State Capitol Preservation and Restoration Commission
June 19, 2014
Legislative Office Building

Members Present: Rep. Emil “Buddy” Altobello, Bernard P. Auger , Sen. Joseph J. Crisco, Jr.,
Lorraine Guilmartin, Robert D. Harris, Jr., William Morgan, John Ruffalo, Dr. Walter W.
Woodward

Members Not Present: Commissioner Donald J. DeFronzo, Sally M. Martin, Thomas Ritter,
Barry R. Williams

Others Present: Rachel Bishop, Angela Cahill, Eric Connery, Liz Conroy, Jay Drew, Tina Mohr

The meeting was called to order at 11:00 a.m.

¢ The March 27, 2014 meeting minutes were approved by acclamation.
¢ Active projects: Eric updated the Commission.

o Security upgrade: The security upgrade project is nearing completion. The
Capitol West entrance (public entrance) metal detectors and package scanners
have been installed. We are awaiting the completion of the optical turnstiles
installation. The South entrance (Governor’s entrance) security vestibule is
functional. A Commission member asked if frequent visitors will be allowed to
use all entrances. Eric responded that only the individuals carrying valid
security badges will be allowed access through the staff/legislator entrances via
turnstiles or security vestibules. All other individuals must enter via the Capitol
West or LOB West entrances. Additional staffing will be added by the SCPD to
monitor the public entrances depending on the number of visitors expected on
any given day.

o Skylights: The skylight removal is complete, and the scaffolding has been
disassembled. We are working with Fletcher-Thompson to complete the design
drawings for the new structure that will house the restored glass. The
restoration contractor has been selected. The restored skylights should be
installed after the next legislative session. Additional bond funds will be
requested to complete the project.

o Battle flag conservation: The 22nd and 30t battalion battle flags were delivered to
the contracted vendor in Indianapolis. After further examination upon arrival,
the flags appear to be in better condition than anticipated. One flag appears to be
stained and the colors have run. The conservator was instructed to gently dust
the flag, rather than cleaning it. Two more flags are under contract. The
conservation of all four of the flags is expected to be completed within the next
year.

¢ Maintenance and upgrade projects in process or recently completed: Jay continued with the
update.

o The Capitol generator feeder cable replacement project has been completed.



canned lighting, which will produce cleaner light with a longer life.

o We are investigating options to replace the two porch lifts in the House
Chamber. There is also a need to add lifts outside of Room 310, outside of Room
207A and one between the Upper and Lower Concourse to allow wheelchair
access to the war memorials. A design consultant will be reviewing the areas
tomorrow. The design and installation of the new lifts in the Capitol will require
the Commission’s approval. The replacement of the existing two lifts in the
Capitol should not require the Commission’s approval as the existing aesthetic
will not be changed.

¢ Projects in design or to be scheduled.:

o There is a need to replace the heat pump in the flag storage area on floor 4 2. We
have been using a portable air conditioner to keep the area cool. We have
awarded a contract to purchase a replacement unit.

o Eric added that a funding request for the exterior cleaning and restoration project
has been included in the FY "15-16 budget request. The project will likely span
several fiscal years if approved. The cost estimate is well over $7 million.

¢ Project checklist update: Eric reviewed the checklist.

o We are investigating options for new fixtures for the Capitol dome lighting. We
are looking at bond requests to fund some of the other items on the checklist.
There is funding available to investigate and fix a leak at the end of the
Concourse near the Capitol.

¢ Projects on hold pending funding:

o The Genius project remains on hold, as does the blast mitigation project and
office lighting upgrade.

o We have requested $50,000 for the elevator upgrade in the FY"15-16 budget
request.

o The boiler replacement project is in design review.
¢ New business:

o Rep. Altobello mentioned that the Soldiers & Sailors Arch is now open for tours
every Thursday through October from 12:00 p.m. - 1:30 p.m.

¢ Selecting the date for the next Commission meeting:

o Bob Harris suggested a mid-to-late September meeting.

The meeting was adjourned at 11:15 a.m.
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